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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

4809 A-10 Squadrons 9,297 7,503 29,729 22,649 9,079 9,241 0 0 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
The A/OA-10 is the USAF's primary aircraft for Close Air Support (CAS) and Forward Air Control (FAC) supporting the ground battle including special forces, with a 
secondary mission of Combat Search and Rescue (CSAR) and the capabiltity to perform interdiction under certain circumstanes.  Currently, all RDT&E funding 
supports the Precision Engagement (PE) Program (MN-9805).  The PE program is a spiral development program installing a Digital Stores Management System 
(DSMS), integrated capabilities for smart weapons delivery, targeting pod integration, increased DC power system and joint-service battlefield interface via digital data 
link.  The result of PE is increased tactical effectiveness (more targets destroyed), greater survivability, and decreased chance of fratricide.  These modifications are 
mandatory for the A/OA-10 to adhere to the regional CINC's requirement for a CAS platform.


Spiral #1 of the PE modification integrates 1760 BUS, Joint Direct Attack Munition (JDAM), Wind Corrected Munitions Dispenser (WCMD), LITENING and SNIPER 
targeting pods, increases the current DC power system by 100% and creates a Digital Stores Management System (DSMS) for the A-10.  The DSMS replaces the current 
Armament Control Panel (ACP) and the Interstation Control Unit (ICU) and adds two Multi-Function Color Displays (MFCD) to replace the existing ACP and 
Television Monitor and replaces the current stick and throttle with improved Hands on Throttle and Stick Capable controls reducing 'heads down' time in the cockpit.  
During spiral #1, the ICU will be replaced with a new processor: the Central Interface Control Unit (CICU).  This program does not purchase JDAM/WCMD munitions, 
targeting pods or their associated support equipment.
  
Spiral #2 of the PE modification is Digital Data Link MN-37120.  Funding control for the DDL was transferred from the A-10 System Program Office (SPO) to the 
Tactical Data Links (TDL) SPO for an enterprise management approach to data links however, it is still part of the PE modification.  OSD has directed the integration of 
the Army Joint Tactical Radio Set (JTRS) Cluster 1 radio onto the A-10 as part of the PE modification.  Spiral #2 of this modification integrates tests and fields the 
JTRS Cluster 1 radio with the Enhanced Position Location Reporting System (EPLRS) waveform into the PE program.  The EPLRS waveform provides connectivity to 
the digital battlefield to ensure joint forces communication, reduced fratricide and interoperability with forward C2 platform centers.  
 
*Note:  Funding spike between FY03 and FY04 is caused by increase in developmental/integration efforts.  FY02/FY03 consisted mainly of requirement definition 
design, and preliminary design and software build leading to program Preliminary Design Review.  In FY04/FY05 the majority of the engineering design, build and 
development efforts occur.  Actual hardware build, software design, and systems engineering occur as well as developmental flight test efforts during these years.  
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(U) A. Mission Description Continued
Funding in these years also include systems integration lab build, testing, and demonstration.
 
* Note:  The decision to make PE a spiral program was based on differing PE and JTRS IOC schedules.  Although JTRS will be part of the PE program, it will be flight 
tested and fielded as a separate spiral.  Spiral #1 is PE without JTRS, Spiral # 2 is PE with JTRS.  Initial aircraft will have JTRS installed as a field level TCTO, the 
remaining aircraft will come out of the modification line with JTRS. 
Aircraft Breakdown:  Active 207, Reserve 50, ANG 100, Total 357


PDR slipped from 3rd Qtr 02 to 2nd QTR 03 due to lack of funding and the OSD redirection from SADL to JTRs.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $9,297 Initial development/integration efforts for the A-10's largest avionices modification porgram Precision Engagement (PE); combines six 

modifications into one comprehensive modification.  Requirement definition and initial integration design include JDAM/WCMD, Targeting 
Pod, DSMS, DC Power, digital data link and 1760 efforts.  Tasks include:  PVI design requirements, maintenance design, initial hardware design 
concepts, ILS activities and software concept.

(U) $9,297 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $7,503 Further development/integration requirements efforts for the A-10's largest avionics modification program PE; combines six modifications into 

one comprehensive modification A-10 Precision Engagement  definition and initial integration design of JDAM/WCMD, Targeting Pod, DSMS, 
DC Power and 1760 Bus.  PE Spiral #1 efforts include Preliminary Design Review, further refinement of PVI design, maintenance concept, 
installation design, ILS tasks, and design tasks leading to Critical Design Review.  PE Spiral #2 efforts include initial research and development 
efforts for the Joint Tactical Radio System to include initial interface control documentation and initial integration design.

(U) $7,503 Total

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $29,729 Development/integration tasks for the A-10's largest avionics modification program Precision Engagement; combines six modifications into one 

comprehensive modification A-10 Precision Engagement definition and initial integration design of JDAM/WCMD, Targeting Pod, DSMS, DC 
Power and 1760 Bus systems.  Spiral #1efforts include Critical Design Review, hardware design and test, software coding and test, initial Group 
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands) Continued
A design and build, airdraft trail installation aircraft instrumentation and initial developmental flight test.  Spiral #2 efforts include Critical 
Design Review, integration of prototype Joint Tactial Radio Set (JTRS) into the systems integration lab, software PVI design/build and early 
developmental model testing of JTRS radios.

(U) $29,729 Total

(U) B. Budget Activity Justification
The A/OA-10 RDT&E program is in budget activity  7 - Operational System Development because it supports an operational system.

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 5,501 7,650 44,275 TBD
(U) Appropriated Value 5,549 7,650
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -48 -81
b. Small Business Innovative Research -80
c. Omnibus or Other Above Threshold Reprogram 0 -66
d. Below Threshold Reprogram 3,922
e. Rescissions -46

(U) Adjustments to Budget Years Since FY 2003 PBR -14,546
(U) Current Budget Submit/FY 2004 PBR 9,297 7,503 29,729 TBD

(U) Significant Program Changes:
(U) $14M reallocated from FY04 to FY05 to smoothflow funding for better program execution.
(U) OSD directed JTRS Cluster #1 integration onto A-10 as part of the PE modification; due to this change PE modification is now a Spiral development program.  
Spiral #1 PE w/o JTRS.  Spiral #2 PE with JTRS.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E 9,297 7,503 29,729 22,649 9,079 9,241 Continuing Continuing
(U) Other APPN
(U) Aircraft Procurement, BP-11           

(PE 27131F)
20,563 20,950 17,488 48,315 78,933 81,991 52,486 6,837 Continuing Continuing

(U) E. Acquisition Strategy
Precision Engagement and Digital Data Link (now under PE 0207445F) development will be conducted under the A-10 Prime Contract which was awarded in Dec 1997 
on a full-and-open basis.  Cost Plus Award Fee (CPAF) contract awarded for specific modernization efforts.

(U) F. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Precision Engagement Preliminary Design Review (PDR) X
(U) Precision Engagement Critical Design Review (CDR) X
(U) Precision Engagement Developmental Test X

* =Completion   X=Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Integrated Flight and Fire Control Computer (IFFCC) 0 0 0
(U) Precision Engagement 9,297 7,503 29,729
(U)
(U) Mission Support 0 0 0
(U) Total 9,297 7,503 29,729

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
Lockheed Martin Systems 
Integration

Precision 
Engagement

1Q02 79,570 79,570 0 9,297 7,503 29,729 Continuing TBD

Lockheed Martin Systems 
Integration

Moving Map 2Q07 9,487 9,487 0 0 0 0 Continuing TBD

Support and Management Organizations
Test and Evaluation Organizations

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Property
Support and Management Property
Test and Evaluation Property
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Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 9,297 7,503 29,729 TBD TBD
Subtotal Support and Management
Subtotal Test and Evaluation
Total Project 0 9,297 7,503 29,729 TBD TBD


